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WBS 1.9 – Facility Modifications

• 1.9.1 – Beam access port  (L.S. Contract +BNL Labor)
– Provides an access sleeve for the EBIS beam line between 

the LINAC building & the Booster injection area.
Includes removal & re-installation of existing utilities & 
equipment in the Booster injection area.

Basis of estimate -------- Similar contracts

• 1.9.2 – Power Modifications (L.S. Contract + BNL Labor) 
– Provides AC power from an existing sub-station to 

disconnect switches in the area and then to all EBIS 
equipment.

Includes all material and labor to accomplish this.
Basis of estimate ------- “Means” construction estimating guide
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Facility Modifications

Bldg. addition

power additions

Beam port
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1.9.1 Beam access port

Concrete removals

Utility removals

Existing shield

16” diameter casing 
x 25’ long
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1.9.2 Power Modifications

Existing Substation

Power Additions

EBIS Power - ~1.5 MVA  (2.5 MVA available)
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WBS 1.9 – Facility Modifications

• Estimated Cost

• Labor hours/equivalents

Scientist 50
Engineer 425
Designer 500
Technician 100
Building Trades 775

Total 1,850
Full Time Equivalents 1.1

 Resource Category estimated 
hours

Mat'l Labor Contingency Total
1.9 Facility modifications 380 135 $135 (26%) 650

WBS Description
Direct FY'05K$
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